



October 22, 2024

Ms. Leslie Allen-Daniel
Compliance Coordinator, DEQ Office of Water Quality
Enforcement Branch
Arkansas Department of Energy & Environment
5301 Northshore Drive
North Little Rock, AR 72118-5317

EMAIL ONLY

Re: NPDES Permit Number: AR0021768, AFIN-58-00105, CAO 22-088
Quarterly Progress Report No. 9

Dear Leslie:

In accordance with the requirements of CAO 22-088, on behalf of City Corporation – Russellville Water and Sewer (RCC), please accept this quarterly progress report.

The Pollution Control Works (PCW) continues to be operated consistently with the requirements of the Interim Operations Plan to mitigate risk of permit violation. The design of peak flow improvements continues with the intent that the project be completed before the October 1, 2025, compliance deadline in the Corrective Action Plan's milestone schedule. The PCW has maintained perfect effluent compliance over the past quarter. A replacement PAA pump was installed to simplify operations and improve plant disinfection efficacy.

Please do not hesitate to contact me or Greg Kremers with any questions or concerns.

Respectfully Submitted,

HAWKINS-WEIR ENGINEERS, INC.

Aaron M. Benzing, P.E.

cc: Mr. Steve Mallett, P.E., General Manager, City Corporation – Russellville Water & Sewer
Mr. Greg Kremers, City Corporation – Russellville Water & Sewer