



CITY OF HOT SPRINGS

Utilities Department

780 Adams Street

Hot Springs, Arkansas 71901

August 13, 2025

Sent via Email

Leslie Allen-Daniel
Enforcement Analyst – Water Division
Arkansas Energy & Environment – Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

**RE: City of Hot Springs Utilities
Permit No. AR0033880 / AFIN 26-00145
Progress Report – Hot Springs Creek Pump Station**

Dear Ms. Allen-Daniel,

As reported in our July 15, 2025 letter, the Max Foote contract to replace Hot Springs Pump Station #3 and to remove/replace the old pumps, motors and valves at the Hot Springs Creek Pump Station is underway. Max Foote is currently prepping replacement of Hot Springs Pump Station #3. The equipment arrived the first week of August. Upon completion of HS #3 construction will begin on the larger Hot Springs Creek Pump Station.

There were no SSOs in the Hot Springs Creek Pump Station vicinity in July.

Should you have any questions, please contact me at mledbetter@cityhs.net.

Sincerely,

Monty Ledbetter
Utilities Director

cc: **City of Hot Springs** - Bill Burrough, City Manager; Denny McPhate, Deputy City Manager; Harold Mauldin, Wastewater Facilities Operations Manager; Todd Piller, Capital Project Manager
Consultants - Craig Johnson, Crist Engineers
Arkansas Energy & Environment Division of Environmental Quality – Richard Healey
